













## WEEKLY STREET WORKS REPORT


**Key:**


|   |                                 |   |                                 |   |                     |
|---|---------------------------------|---|---------------------------------|---|---------------------|
|  | <b>Signing and Guarding</b>     |  | <b>Temporary Traffic Lights</b> |  | <b>Road Closure</b> |
|  | <b>Diversion route in place</b> |  | <b>Temporary lane closure</b>   |   |                     |


Week commencing: 15<sup>th</sup> March 2010







| ROAD NAME   | LOCATION | DESCRIPTION OF WORKS / EVENT | PROBABLE DURATION |          | EFFECT OF TRAFFIC   |
|---|----------|------------------------------|-------------------|----------|---|
|   |          |                              | From              | To       |   |
| Clifton Place; Clyffard Crescent; Friars Road; Ivor Street; King Street; Palmyra Place; Park Square; Queen Street; School Lane; Talbot Street                                   | Newport  | Carriageway Resurfacing      | 05.06.09          | 31.03.10 | Chapter 8; Temporary road closures<br> <br>                          |
| Alanbrooke Avenue; Brynglas Drive; Dowland Close; Harrow Road; Montgomery Road; Old Hill; Old Hill Crescent; Oliphant Circle; Parry Drive; Sterndale Bennett Road; Wavell Drive | Newport  | Carriageway Resurfacing      | 16.09.09          | 31.03.10 | Chapter 8, Temporary road closures from 07:00 to 19:00<br> <br> |








| ROAD NAME   | LOCATION | DESCRIPTION OF WORKS / EVENT | PROBABLE DURATION |          | EFFECT OF TRAFFIC   |
|---|----------|------------------------------|-------------------|----------|---|
|   |          |                              | From              | To       |   |
| Anson Green; Bantock Close; Beatty Road; Britten Close; Brynglas Close; Cecil Sharp Road; Chepstow Road; Clydach Close; Croydon Close; Drake Close; Dunstable Road; Edward German Crescent; Halle Close; Handel Close; Hargreaves Drive; Harrogate Road; Hood Road; Howard Close; Howe Circle; (footpath between) Japonica Close; (footpath to rear of Malcolm Sargent Close); Margaret Avenue; Moore Crescent; Myra Hess Close; Old Cardiff Road (opposite hospital); Penkin Close; Pillmawr Road; Pinewood Close; Quantock Drive; Quilter Close; Rodding Close; Sterndale Bennett Road; Stockton Road; Sullivan Circle; Tallis Close; Victoria Place; Victoria Road; Yewberry Close | Newport  | Footway reconstruction       | 22.06.09          | 31.03.10 | Chapter 8; Two way temporary traffic lights on Beatty Road Junction of Hood Road between 09:30 & 15:30 from 22/02/10 to 15/03/10<br><br> |






| ROAD NAME   | LOCATION | DESCRIPTION OF WORKS / EVENT | PROBABLE DURATION |          | EFFECT OF TRAFFIC  |
|---|----------|------------------------------|-------------------|----------|--|
|   |          |                              | From              | To       |  |
| Alanbrooke Avenue; Albert Street; Allen Close; Alma Close; Alma Street; Alder Grove; Almond Drive and Shops; Anderson Place; Arlington Close; Bacon Place; Baldwin Close; Baird Close; Bentley Close; Birch Hill; Birchgrove Close; Bettws Close; Bettws Close (service court); Blackett Avenue; Bolt Street; Boyle Close; Broad Street; Bryn Bevan; Brynglas Court; Canal Terrace; Capel Crescent; Castle Street; Catalpa Close; Chadwick Close; Charlottle Drive; Charlotte Walk; Chelmer Close; Clarence Street; Claremont; Clist Road; Clist Walk; Cold Bath Road; Collingwood Avenue; Coolgreany Close; Conifer Close; Clytha Crescent; Commercial Road; Constables Close; Coomassie Street; Courtybella Gardens; Daniel Place; Darent Close; Darent Road; Davis Square; Davy Close; Derwent Court; Dolphin Street; Don Close; Dunn Square; Edison Ridge; Faraday Close; Fern Rise; Fleming Close; | Newport  | Footway slurry sealing       | 07.09.09          | 31.03.10 | Chapter 8<br> |

| ROAD NAME  | LOCATION | DESCRIPTION OF WORKS / EVENT | PROBABLE DURATION |          | EFFECT OF TRAFFIC  |
|--|----------|------------------------------|-------------------|----------|--|
|  |          |                              | From              | To       |  |
| Francis Close; Francis Street; Frederick Street; Graig Park Circle; Graig Park Hill; Graig Park Lane; Graig Park Parade; Graig Park Road; Graig Park Villas; Graig Wood Close; Grove Park Drive; Harding Avenue; Hart Gardens; Harvey Close; Hawksworth Grove; Helford Square; Herbert Street; Herbert Walk; Holland Close; Hollybush Avenue; Hollybush Close; Horrocks Close; Itchen Close; Itchen Road; James Street; Japonica Close; Jeddo Close; Kent Close; Kings Parade; Kirby Lane; Lambourne Crescent; Latch Sqaure; Laurel Crescent; Linton Street; Lister Green; Livale Close; Livale Court; Livale Road; Lodden Close; Llanover Close; Magnolia Close; Marconi Close; Medlock Close; Medlock Crescent; Medway Close; Medway Court; Meon Close; Mill Parade; Mole Close; Montgomery Road; Mount Pleasant; Mountjoy Place; Mountjoy Road; Mountjoy Street; Moxon Road; New Street | Newport  | Footway slurry sealing       | 07.09.09          | 31.03.10 | Chapter 8<br> |

| ROAD NAME  | LOCATION | DESCRIPTION OF WORKS / EVENT | PROBABLE DURATION |          | EFFECT OF TRAFFIC  |
|--|----------|------------------------------|-------------------|----------|--|
|  |          |                              | From              | To       |  |
| New Ruperra Street; Old Malpas Road; Oliphant Circle; Parret Close; Parret Road; Penny Crescent; Pentwyn Lane; Pillmawr Circle; Pillmawr Road; Pilton Vale; Pinnell Place; Plym Walk; Portland Street; Potter Street; Pottery Road; Rankine Close; Rees Close; Robertson Way; Roding Close; Rowan Way; Rother Close; Rugby Road; Ruperra Street; Rutland Place; Shannon Road; Shea Gardens; Soane Close; Somerset Road; South Market Street; St Michael Street; Tamar Close; Tees Close; Temple Street; Thames Close; The Firs; The Spinney; Tone Close; Tone Road; Tone Square; Torridge Road; Tredegar Street; Trent Road; Trinity Place; Tyne Close; Wallis Street; Waltwood Park Drive; Wavell Drive; Weare Close; Welland Circle; Welland Crescent; Wentwood Drive; West Market Street; Westfield Avenue; Westfield Close; Westfield Drive; Whittle Drive; Williams Close; Wilson Street; | Newport  | Footway slurry sealing       | 07.09.09          | 31.03.10 | Chapter 8<br> |

| ROAD NAME   | LOCATION | DESCRIPTION OF WORKS / EVENT | PROBABLE DURATION |          | EFFECT OF TRAFFIC   |
|---|----------|------------------------------|-------------------|----------|---|
|   |          |                              | From              | To       |   |
| Wingate Street; Wistaria Close; Wood Close; Woodlands Drive; Yewberry Lane  | Newport  | Footway slurry sealing       | 07.09.09          | 31.03.10 | Chapter 8<br>  |
| Bath Street; Bond Street; Cenfedd Street; Charnwood Close; Constance Street; Corelli Street; Courtney Street; Crawford Street; Darlington Court; Durham Road; Elysia Street; Filey Road; Gore Street; Morgan Street; Oak Street; Rockfield Street; Rudry Street; Sutton Road; Trostrey Street; Turner Street; Usk Street; York Road | Newport  | Street wide improvements     | 30.09.09          | 31.03.10 | Chapter 8<br>  |
| Christchurch Road; St Johns Crescent  | Newport  | Traffic calming measures     | 15.02.10          | 02.04.10 | Chapter 8; Two way temporary traffic lights on Christchurch Road near junction of St Julians Road; Three way temporary traffic lights on St Johns Crescent<br>  |
| A467, Risca Rogerstone by pass  | Newport  | Litter picking               | 13.03.10          | 14.03.10 | Chapter 8; Lane closure<br>   |

| ROAD NAME   | LOCATION | DESCRIPTION OF WORKS / EVENT    | PROBABLE DURATION             |          | EFFECT OF TRAFFIC  |
|---|----------|---------------------------------|-------------------------------|----------|--|
|   |          |                                 | From                          | To       |  |
| Commercial Street, junction with Hill Street to Palmyra Place; Hill Street junction with Ivor Street to Commercial Street | Newport  | Welsh guards homecoming parade  | Friday 12 <sup>th</sup> March |          | Temporary road closures between 13:30 to 14:30 hrs<br>                    |
| Corn Street; Kingsway; Skinner Street   | Newport  | Kerb realignment and new lay by | 03.03.10                      | 31.03.10 | Chapter 8<br>   |
| Corporation Road Junction with Telford Street   | Newport  | Gas mains replacement           | 24.06.09                      | 26.03.10 | Chapter 8; Four way temporary traffic lights<br>                          |
| Isca Road   | Newport  | New sewer                       | 26.01.10                      | 24.05.10 | Temporary road closure<br>  |
| John Frost Square   | Newport  | Repaving works                  | 18.02.10                      | 02.04.10 | Chapter 8<br>   |
| North Street  | Newport  | Gas mains replacement           | 18.01.10                      | 26.03.10 | Chapter 8; Two way temporary traffic lights; Temporary road closure<br> |
| Penkin Close; Gilbert Close   | Newport  | Alway regeneration scheme       | 05.11.07                      | 05.11.10 | Temporary road closure<br>  |

| ROAD NAME  | LOCATION | DESCRIPTION OF WORKS / EVENT  | PROBABLE DURATION |          | EFFECT OF TRAFFIC   |
|--|----------|---|-------------------|----------|---|
|  |          |   | From              | To       |   |
| Queens Hill Crescent outside number 58 to 88                             | Newport  | Installation of new sewer   | 01.03.10          | 28.05.10 | Temporary road closure<br>               |
| Stephenson Street from Transporter Bridge to junction with Esperanto Way | Newport  | For security and access of works for Transporter Bridge refurbishment | 26.10.09          | 31.03.11 | Temporary road closure<br>               |
| Tredegar Park Roundabout   | Newport  | Lining works  | 09.03.10          | 26.03.10 | Chapter 8<br>                            |
| Usk Road   | Newport  | Road cleansing operation  | Ongoing           |          | Chapter 8<br>                            |
| York Place   | Newport  | Gas mains replacement   | 01.02.10          | 26.03.10 | Chapter 8; Access for residents only<br> |